
 Date: 2/10/2011

Total Hours Percent Complete

  Craft Hours 

Dec 1-31 

(MH) 

Percentage 

Craft Hours 

for Dec 1-31 

(%)

  Craft Hours 

Jan 1-31 (MH) 

Percentage 

Craft Hours 

for Jan 1-31 

(%)

  Craft Hours 

Feb 1-9 (MH) 

Percentage 

Craft Hours 

for Feb 1-9 

(%)

 Cumulative 

Craft Hours 

To Date (MH) 

Percentage of 

Cumulative Hours 

(%)

0-5 Mile Hours 495                 8.12% 536                 6.86% 187                 31.35% 6,477             7.67%

5-15 Mile Hours 1,434              23.52% 1,907             24.44% 166                 27.76% 22,757           26.94%

> 15 Mile Hours 4,167              68.36% 5,361             68.70% 245                 40.89% 55,237           65.39%

Total 6,096             100.00% 7,804             100.00% 598                 100.00% 84,471           100.00%

Journeyman 5,789              94.96% 7,351             94.20% 467                 78.09% 77,409           91.64%

Apprentice 307                 5.04% 453                 5.80% 131                 21.91% 7,062             8.36%

12.42%

Harbor-UCLA Medical Center

Surgery/Emergency Replacement Project - Craft Hourly Chart

Total Project Hours To Date 84,471

Total Forecast Project Hours 680,078

Apprentice 307                 5.04% 453                 5.80% 131                 21.91% 7,062             8.36%

Total 6,096             100.00% 7,804             100.00% 598                 100.00% 84,471           100.00%

Female -                  0.00% -                  0.00% -                  0.00% 80                   0.09%

African-American 24                   0.40% 162                 2.08% 148                 24.75% 867                 1.03%

Caucasian 1,619              26.56% 2,848             36.49% 330                 55.18% 29,762           35.23%

Hispanic 4,421              72.52% 4,690             60.10% 94                   15.72% 52,077           61.65%

Asian / Native American / Other 32                   0.52% 104                 1.33% 26                   4.35% 1,765             2.09%

Total 6,096             100.00% 7,804             100.00% 598                 100.00% 84,471           100.00%

Note 1 Labor hours in this report represent the Contractor certified actual labor hours report obtained from LPC Tracker on 2/9/11.  

    Contractors provide hours worked to LCP approximately 2 weeks following the date that the work was completed.

2 The percentage's indicated are rounded to the nearest 100th of a percent.

3 The Apprentice to Journeyman ratio is based upon isolated work activities to date. The numbers should represent a larger

   value of Apprentice once the more major Building Rough-In and Finishes start this summer.
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